EPA 2003 Work Summary
Portland Harbor Superfund Site
January 14, 2004

In 2003, EPA focused on several key work planning and technical review tasks to set the
stage for performance of Remedial Investigation, Baseline Risk Assessment, and
Feasibility Study.

RI/FS Work Plan - EPA reviewed and provided extensive comments on the LWG’s
Round 1 Work Plan, and revised RI/FS Programmatic Work Plan (March 2003). EPA
directed the LWG to modify the RI/FS Work Plan in response to the agency’s comments.
The LWG submitted a revised Draft Final RI/FS Work Plan (November 2003), which is
currently under review.

Round 2 Field Sampling Plan - EPA reviewed the LWG’s Round 2A Field Sampling
Plan (April 2003) and the proposed Benthic Analysis Approach (May 2003) and
determined that the proposed work was inadequate and that a significant increase in the
level of effort was needed. EPA and its government team partners developed a
comprehensive alternative field sampling plan that identified 535 sampling locations for
sediment chemistry (including 276 subsurface sampling locations) and 223 bioassay
sampling locations from approximately RM 2 to RM 11. In November 2003, EPA
directed the LWG to prepare and submit a Round 2 sampling plan that incorporates the
data collection described in EPA’s alternative plan. EPA is currently reviewing the
LWG’s Round 2 Field Sampling Plan for Sediment Sampling and Benthic Toxicity
Sampling (December 2003).

Salmon, Sturgeon and Lamprey Tissue Sampling - EPA worked with ODHS, DEQ
and Oregon Department of Fish and Wildlife to develop a sampling plan for additional
fish species in response to concerns raised by the CAG, Willamette Riverkeeper, tribal
governments and ODHS. EPA provided technical support, including field personnel and
laboratory analysis, to ODHS on their sampling program to analyze tissue for selected
contaminants.

Contaminated Sediments Technical Advisory Group (CSTAG) - EPA Region 10
facilitated the CSTAG’s review of the Portland Harbor Superfund Site in August .
CSTAG is a national technical advisory group that monitors provides advice on large,
complex contaminated sediment sites. The CSTAG recommendations are available on
the web at: http://www.epa.gov/superfund/resources/sediment/cstag_sites.htm

Port of Portland Early Action - EPA and the Port of Portland sign an Administrative

Order on Consent in October 2003 to begin the first early action in Portland Harbor to
clean up contaminated sediment at Terminal 4.
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Community Involvement — Fact sheets and project updates were issued in spring,
summer and fall/winter. We monitored work done under the Technical Assistance Grant
for Willamette Riverkeeper and extended time and funding for the grant. EPA staff
attended monthly meetings with the Portland Harbor Citizens Advisory Group and met
periodically with the CAG evaluation committee. EPA made presentations to community
groups on request including Portland State University in January 2003, Linnton
Neighborhood Association and a sediments conference September 2003

Upland Site Coordination - EPA provided technical review and assistance to DEQ on
several upland sites, including the City of Portland’s storm water pilot studies, Port of
Portland marine Terminal 4, Gunderson, Atofina and Linnton Plywood. The Source
Control Strategy was another document where time for review and collaboration was
invested.

Ongoing activities -
¢ Quality Assurance review and validation of fish tissue data
e Bi-weekly meetings with the interagency technical coordination team

EPA project team members spent varying amounts of their time on the Portland Harbor
site. Some spend a significant proportion of their time working on the site and others
spend small amounts of time on this project. In 2003, the EPA core project team was:

Chip Humphrey — Remedial Project Manager

Tara Martich — Remedial Project Manager

Sean Sheldrake — Remedial Project Manager

Eric Blischke — Remedial Project Manager

Judy Smith — Community Involvement Coordinator
Dana Davoli — Human Health Risk Assessment

Joe Goulet — Ecological Risk Assessment

Rene Fuentes — Hydrogeologist

Curt Black — Hydrogeologist

Lori Cora — Legal Counsel

Ginna Grepo-Grove — Chemist, Data Quality Assurance
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